

Schedule of Business Cases (FWC)

Title of Business Case	OBC	FBC	Addendums	PIR Completed	PIR due	Lead
Integrated Reablement Unit		Aug-15		Dec-16	Sep/Dec-16	Ian Mackenzie
ED: CT and Resus	Aug-15	Dec-15			Oct-17	Angela Stevenson
Medical Records	Jan-15	Nov-15			Oct-17	Ian Mackenzie
UKPN		Jan-16		Sep-16	Aug-16	
Equipment Replacement Programme - Radiology	Paper May-16 Oct-16	Plan Nov-16 Oct-16		Deleted - not progressed		Paul Simpson
Macmillan Centre	Jan-14	Feb-15		Aug-16	Aug-16	Angela Stevenson
Cardiology Unit	Feb-14	Jul-14		Aug-16	Aug-16	Alison James
Pathology - Capital Centralisation of microbiology	Oct-16					Paul Simpson (Bruce Stewart)
Urology	Nov-16					
Theatres	Jun-13	Oct-13		Dec-16	Dec-16	Ian Mackenzie
Pathology - Managed Laboratory Service Contract						
Short Stay Surgical	Dec-16	Feb-17			Jan-18	Angela Stevenson (Natasha Hare)
2nd Whole Body MRI Scanner	Feb-17					Angela Stevenson (Mo Luqmann)
Ambulatory Care		Mar-17				Angela Stevenson (Alison James)
Electrical Supply		Jun-13	Jan-16	Sep-16	Sep-16	Ian Mackenzie
EPR Digitise		Jan-17			Oct-18	Ian Mackenzie
Neonatal Unit	Jul-17		Aug-17			Angela Stevenson
MRI	Mar-17					